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Encumbered 
Cost ($M)

Committed Costs 
($M) for FY18‐

FY27

Projected Costs 
($M) for FY28‐

FY37
Total Cost ($M) # Sites

Total Area 
(Acres)

Estimated Cost 
($M) 4

Baseline LTCP CSO 
Volume (MGY) 1

LTCP 
Recommended Plan 

(MGY) 2

CSO Reduction 
(MGY) 3

CSO Volume 
Reduction (%)

CSO Bacteria 
Reduction (%)

Treated CSO 
Volume (MGY)

Construction 
NTP

Construction 
Completion

Midpoint of 
Construction

Alley Creek Seasonal Disinfection @ CSO Retention Facility   $2 $11 $0 $13 132 132 0 0% 59% 78 2022 2024 2023

Bergen & Thurston 
Basins

TBD $0 TBD TBD TBD
Included with 
Jamaica Bay

TBD TBD TBD TBD TBD TBD  TBD  TBD 

Bronx River
New Regulator and Floatables Control at HP‐011 
+ Hydraulic Relief at Outfalls HP‐007/‐009

$0 $146 $39 $185 455 306 149 33% 33% ‐‐‐ 2023 2026 2025

Coney Island Creek No Additonal Projects $0 $0 $0 TBD 75 75 0 0% 0% ‐‐‐ ‐ ‐ ‐

Flushing Bay
25 MG CSO Storage Tunnel (Outfalls BB‐006 and 
BB‐008)

$0 ‐ 5 $1,241 $1,241 1 4.5 $180 1,453 706 747 51% 51% ‐‐‐ 2026 2035 2031

Flushing Creek
Floatables Control (Baffles) at Diversion 
Chamber 3 (Outfall TI‐010) and Regulator TI‐09 
(Outfall TI‐011)

$8 $38 $0 $46 2 1.5 $60 1,201 1,201 0 0% 51% 584 2023 2025 2024

Gowanus Canal 8 MG Tank at RH‐034 and 4 MG Tank at OH‐007 $79 $735 $120 $934 2 2.5 $100 263 115 148 56% 56% ‐‐‐ 2020 2028 2024

Hutchinson River
Diversion Structure with Floatables Control at HP‐
024

$0 $112 $55 $167 1 0.25 $10 323 323 0 0% 14% 65 2026 2030 2028

Jamaica Bay and Tribs TBD $0 TBD $0 TBD 1,536 TBD TBD TBD TBD TBD TBD  TBD  TBD 

Paerdegat Basin TBD $0 TBD TBD TBD 616 TBD TBD TBD TBD TBD TBD  TBD  TBD 

Newtown Creek
26 MGD BAPS Expansion and 39 MG Deep 
Tunnel

$0 ‐ 5 $1,053 $1,053 1 3.5 $140 1,146 455 691 60% 60% ‐‐‐ 2026 2029 2027.5

Open Waters TBD $0 TBD TBD TBD 12,207 TBD TBD TBD TBD TBD 2030 2042 2036

Westchester Creek No Additional Projects $0 $0 $0 $0 290 290 0 0% 0% ‐‐‐ TBD  TBD  TBD 

Total $89 $1,780 $2,508 $4,377 7 12.25 $490 19,697 ‐ ‐ ‐

(1)

(2)

(3)

(4)

(5)

(6)

Waterbody Projects

Land Acquisition CSO Reductions (Including Treated Volumes)

Table A ‐ LTCP CSO Program Costs

FY18 Executive Ten Year Plan for FY18‐FY27 has $1.78 billion budgeted for LTCP.  $738 million is yet to be allocated by waterbody.

All costs associated with the CSO LTCP and CIP have been escalated out to mid point of construction using an escalation rate of 3.25% per year.

LTCP Recommended Plan estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows and loads.  Please note that estimated volumes for the recommended CSO plan only includes costs and CSO reductions fo
LTCPs submitted to date; both the Open Waters and Jamaica Bay LTCPs are still being developed therefore no costs or CSO reductions are included for these waterbodies

Construction PeriodsEscalated Capital Project Costs (Design, CM, Construction) 6

Baseline CSO LTCP estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows and loads.

The approved CSO LTCPs for Alley Creek, Hutchinson River and Flushing Creek recommend recreational season disinfection (May thru October); therefore there is no CSO reduction but a significant reduction in bacterial loading.  For Alley Creek 100% of the overflow during the recreational season is treated and approxmimately 50%‐60% of the overlfows from Hutchinson River and
Flushing Creek are disinfected during the recreational season.

The land acquisition costs are extrapolated based on recent negotiations in Gowanus Canal in which 2.5 acres is projected to cost about $100 million.
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Encumbered Cost 
($M)

Committed Costs 
($M)

Total Cost ($M) O&M Cost ($M/Yr)
Pre‐WWFP CSO 
Volume (MGY)1

Baseline LTCP CSO 
Volume (MGY)2

CSO Reduction 
(MGY)

CSO Volume 
Reduction (%)

Alley Creek  CSO Retention Facility   $139 $0 $139 $0.4 517 132 385 74% 2011

Bergen & Thurston 
Basins

Warnerville Pumping Station and Force Main + Bending 
Weirs + Parallel Interceptor + Lateral Sewer

$42 $12 $54
Included with 
Jamaica Bay

Included with 
Jamaica Bay

Included with 
Jamaica Bay

Included with 
Jamaica Bay

Included with Jamaica 
Bay

Bronx River Maximize Flow to HP WWTP + Floatables Control $46 $0 $46 1,007 455 552 55% 2012

Coney Island Creek Avenue V PS Expansion + Wet Weather Force Main $197 $0 $197 293 75 218 74% 2014

East River Open Waters
Bowery Bay Headworks + Port Richmond Throttling 
Facility + Tallman Island Conveyance + Outer Harbor CSO 
Regulator Improvements

$196 $0 $196 16,165 12,207 3,958 24% Completed

Flushing Bay
Regulator Modifications to High Level Interceptor + Low 
Lying Diversion Sewer + Environmental Dredging

$69 $0 $69 2,328 1,453 875 38% Ongoing

Flushing Creek CSO Retention Facility + Vortex Facilities $363 $0 $363 $2.3 2,413 1,201 1,212 50% 2007

Gowanus Canal Gowanus PS Reconstruction + Flushing Tunnel $194 $0 $194 377 263 114 30% 2014

Hutchinson River Hunts Point WWTP Headworks $3 $0 $3 390 323 67 17% Completed

Jamaica Bay & Tribs
Sewer Improvements in 26W + 26W HLSS + Hendrix Creek 
Canal Dredging + Shellbank Destratification + Spring Creek 
AWCP Upgrade + 26 Ward Wet Weather Improvements

$512 $65 $577 $1.6 2,185 1,536 649 30% Ongoing

Newtown Creek
Floatables Control + Bending Weirs + Plant Expansion + 
Instream Aeration

$228 $31 $259 1,470 1,146 324 22% 2013

Paerdegat Basin CSO Retention Facility  $394 $0 $394 $5.0 1,388 616 772 56% 2011

Westchester Creek Weir Modifications + Pugsley Creek Parallel Sewer $124 $0 $124 767 290 477 62% Ongoing

Green Infrastructure 
Program Citywide GI Program 3 $467 $1,033 $1,500 $12.8 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ Ongoing

Total Cost $2,974 $1,141 $4,115 $22.1 29,300 19,697 9,603 33%

(1)

(2)

(3)

Pre WWFP is pre Waterbody Watershed Facility Plan estimates annual overflow volume that is based on 2003 wastewater treatment plant wet weather capacities, existing infrastructure in 2003, 1988 JFK rainfall data (~40" of rainfall), and CY2045 projected 
flows and loads.

Baseline CSO LTCP estimates annual overflow volume that is based on plants operating at permitted wet weather capacities, all committed grey and green infrastructure online, 2008 JFK rainfall data (~46" of rainfall), and updated CY2040 projected flows 
and loads.

The Citywide GI program committed costs are out to CY2030, the current 10 year capital improvement plan goes from FY2018 to FY2027 and is funded for approximately $977 million.  The existing projected O&M costs for encumbered GI is about $4M with 
a projected cost of about $15M associated with the full GI buildout.

Table B ‐ Committed Existing CSO Program Costs

Completion Date

Total Project Costs (Design, CM, Construction, O&M)

Waterbody Projects

CSO Reductions
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Waterbody Baseline CSO Volumes % Total CSO Volume Year of Estimates Unescalated Costs ($M) Construction NTP 4 Construction Completion 
4 Midpoint of Construction

100% CSO Control 
Escalated Construction 

Costs ($B) 1,2,3,4

Alley Creek 132 0.7% 2015 2025 2035 2030 $1.6

Bergen & Thurston Basins
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay
Included with Jamaica 

Bay

Bronx River 455 2.3% 2015 2025 2035 2030 $2.0

Coney Island Creek 75 0.4% - 2025 2035 2030 $0.6

Flushing Bay 1453 7.4% 2016 2025 2040 2033 $9.8

Flushing Creek 1201 6.1% 2015 2025 2040 2033 $5.0

Gowanus Canal 263 1.3% 2007 $1,134 M 2025 2035 2030 $2.4

Hutchinson River 323 1.6% 2015 2025 2035 2030 $2.3

Jamaica Bay and Tribs 1536 7.8% 2007 $3,654 M 2025 2040 2033 $8.3

Paerdegat Basin 616 3.1% 2006 $2,206 M 2025 2040 2033 $5.1

Newtown Creek BAPS

Newtown Creek Tunnel

Citywide/Open Waters 12207 62.0% 2007 $56,700 M 2030 2050 2040 $162.9

Westchester Creek 290 1.5% 2016 2025 2035 2030 $2.1

Total 19,697 100% - $206.7

1146 5.8%

Table C - LTCP CSO Program Cost Breakdown for 100% CSO Control

$4.62025 2045 20352017

(1) Construction Costs are escalated at 3.25% a year.
(2) Design and DSDC Costs were assumed to be 16% and Construction Management (CM) Costs were assumed to be 10% of Construction Costs.
(3) The costs for land acquisition have not been included.
(4) These are extremely preliminary costs and schedules, no detailed engineering analysis was performed to determine if these projects are constructible.
(5) The 100% CSO Control costs for the Citywide/Open Waters, Gowanus Canal, and Jamaica Bay were based on the Waterbody Watershed Facility Plans and all other costs were based on submitted CSO LTCPs and were escalated out to mid 
point of construction.
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